

2025-26 ESG Local Process Timeline					
X = entity responsible for activity				Day & Date of Activity	Description of Activity or Action Required
Applicant Agency	CoC/HARA	HSB	MSHDA		
	CoC			Friday, June 6th, 2025	Exhibit 1 due to MSHDA
			X	Monday June 9th, 2025	NOFA, MSHDA Application, and Local Application guidance released
	CoC			Wednesday, June 18th, 2025	Local Application, MSHDA application released
X				Tuesday, July 7th, 2025	Local Application, MSHDA application with attachments due to CoC Director by 4pm
	CoC			Monday, July 14th, 2025	Grant review committee meets with applicants for Q&A Session. Make funding recommendation to HSB.
		x		Friday, July 18th, 2025	HSB meeting to approve funding recommendations made by the grant review committee
	CoC			Wednesday, July 23, 2025	ESG applications and attachments sent to Fiduciary (NIBC)
	HARA			Friday, August 1st, 2025	ESG Application due in IGX by 5pm
				Wednesday, October 1, 2025	One year ESG grant term begins